

1) **Salish Regional FYSPRT Goal 1: Creating greater awareness of Behavioral Health and WISE services in the region**

Activity	Time line	Who
Updated on sheet and rack card	Jan 28, 2019	Leadership team
More Active social media presence	Oct. 18 – Feb. 19	FYSPRT Coord. team
Increased presence and participation on county task forces on behavioral health, substance use disorder, trauma (ACES) work, and homelessness	2 nd through 4 th quarters 18-19 contract year	FYSPRT Coord. team
Presence at resource fairs and events with new dissemination materials	2 nd through 4 th quarters 18-19 contract year	Leadership team
Targeted invitation campaign to a “Who’s not at the Table” developed list.	Feb. 19 – April 19	FYSPRT Coord. team
Create a FYSPRT video that reflects the rack card to post on the web site and Facebook	Jan 28. 2019	Leadership team

2) **Salish Regional FYSPRT Goal 2: Create family and youth capacity for FYSPRT participation**

Activity	Time line	Who
WISE graduate event is an idea that has been explored and needs further development. Providers are in support of this.	Jan - March	FYSPRT Coord. And WISE teams
Identifying community allies, inviting them to participate and offering to partner with them in their projects	Jan - April	Leadership team
Leadership trainings for family, youth and community on serving in groups.	March - May	Jill, Eileen, Janice
Work with local coalitions and the Community Café’ movement to create and open up more opportunities for family and youth valued voice in the leadership process	2 nd through 4 th quarters 18-19 contract year	Leadership team
Targeting at risk population community sites to “bring FYSPRT to them” vs asking those with challenges to come to us	2 nd through 4 th quarters 18-19 contract year	Leadership team
Having the Families and Youth review and modify our charter, policies and procedures, outreach materials and outreach plan once a core team is developed	2 nd through 4 th quarters 18-19 contract year	Leadership team

3) Salish Regional FYSPRT Goal 3: Develop a model for collaboration between regional families/youth & health professionals.

Activity	Time line	Who
Develop a series of learning opportunities led perhaps by WISE providers or other community partners on issues identified by families and professionals	2 nd through 4 th quarters 18-19 contract year	FYSPRT Coord. And WISE teams
To create a panel including peers that focuses on learning how to function as a treatment team from both the youth and provider perspective. This can be an event that can also be created as a video to then post.	March - May	Leadership team
January the Clallam Community Café and Salish FYSPRT will be partnering with Kitsap Strong on ACES planning for the community. Involving professionals and families in this event would fit into this model and promote more collaboration between families and professionals.	January	FYSPRT Coord. team
Ask for families, youth, and professionals to contribute to the FYSPRT newsletter on informational articles and tip sheets.	Jan - March	Colleen

4) Salish Regional FYSPRT Goal 4: Enhance existing outreach and engagement for ELL and Tribal communities and service systems

Activity	Time line	Who
Create English side/Spanish side one pager and rack card	Feb	FYSPRT Coord. team
Do an environmental scan of top 3 languages spoken in each county and in the region overall. Do a search and develop resource pages that target those communities for outreach	Feb - March	Leadership team
Explore a cultural bias training for the FYSPRT leadership team. UW's Evidence -based Practice Institute offered cultural awareness trainings for WISE earlier this year.	Not sure	Ellie and <i>EBPi</i>
Work with PAVE team to create a Spanish Speaking event to connect and introduce FYSPRT as a safe space	March - May	FYSPRT Coord. team

Need for Spanish speaking outreach was identified. There was a suggestion to assess capacity within the WISE teams for responding to Spanish speaking families.	Feb - March	FYSPRT Coord. And WISE teams

5) Salish Regional FYSPRT Goal 5: Establish enhanced marketing plan that targets families/youth and missing stakeholders

Activity	Time line	Who
Updated current list serve for email blasts through an email ask for whose missing and suggested allies from current email list	February	FYSPRT Coord. team
Update dissemination materials to include current activities and social media including a six-month calendar of meetings and a three-month event calendar	January	FYSPRT Coord. team
Update and be consistent on monthly social media activities Adding informational videos and exploring youth-based outreach strategies	Jan - March	FYSPRT Coord. team
Quarterly check in through surveys on information effectiveness with a goal of increasing participation by 5% per monthly meeting	3 rd and 4 th quarters of 2018 – 2019 contract year	FYSPRT Coord. team
Working with partners and allies to expand the capacity for outreach by creating joint and partnered activities (example Community Café and WSU Exchange)	2 nd through 4 th quarters of 2018 – 2019 contract year	FYSPRT Coord. team

6) Salish Regional FYSPRT Goal 6: Establish a plan natural support, the WISE PDSA, and FYSPRT family engagement

Activity	Time line	Who
A project with WSU Extension that offers the opportunity to do FYSPRT tribal outreach by supporting families in recovery to come together for a series of events where they can craft together.	Jan _ June	Shawnda and team
WISE graduate event is an idea that has been explored and needs further development. Providers are in support of this.	Jan - March	FYSPRT Coord. And WISE teams

Develop a series of family events titled “Stronger Connections” that could bring families together for a variety of shared treatment and cultural issues.	Jan _ June	Leadership team
Send out a third job opening invite for Youth Mentor to local colleges, True Star, Tribal, and DVR offices	Jan	Jill – Leadership team
Develop a Celebrate Me event around youth with the Youth Mentor	Jan _ June	Jill – Leadership team